

Scout Report — Next Project Phases & Data Rebase

Baseline: Admin Dashboard Rebase 10 Aug 2026 | Plan: 11 Aug 2026

Milestone roadmap

Phase	Milestone	Primary output
20	Source inventory	Canonical field dictionary + adapters
21	Data model	Expanded PostgreSQL child tables
22	Dynamic form	Config-driven comprehensive form
23	Import engine	Dry-run + normalization + reconciliation
24	Observations	Weeds, soil, water, stand, weather, abiotic
25	Evidence	Media + samples + diagnostics
26	Verification	Role checklists
27	Analytics	Incidence/severity/workflow/import metrics
28	Offline	Draft queue + sync
29	Release	CI/staging/DR/rollback/production evidence

Core data domains

Visit/field identity; crop phenology; plant stand; weather; soil and irrigation; weeds; pests and beneficials; diseases; nutrient/abiotic stress; management actions; recommendations; media; samples/diagnostics; import provenance; verification checklists.

Implementation principle

Extend the existing application incrementally. Preserve the four-role workflow and existing report contracts. Imported data always enters as a draft and remains subject to normal verification.