

Scout Report — Phase 20 Completion & Verification

Source Inventory → Field Mapping → Approval → Executable Contract

Phase: 20 — Source Inventory & Canonical Data Contract

Status: COMPLETE — approved for Phase 21

Date: 11 August 2026

Canonical fields: 93

Source adapters: 5

Baseline required fields: farmId, farmName, cropType, reportDate

Fixture detection: 3/3 PASS

Phase 20 unit tests: 7/7 PASS

XLSX utility regression: 1/1 PASS

Full npm test: Environment blocked: dependencies absent in isolated artifact

Approved data domains

- Identity and visit
- Location and mapping
- Crop and phenology
- Weather and microclimate
- Soil and water
- Crop health
- Weeds
- Pests and beneficial organisms
- Diseases and symptoms
- Management and recommendations
- Evidence/media
- Samples and diagnostics
- Import provenance
- Verification/governance

Phase 21 entry criteria

- Confirm source units for height, spacing, area and treatment rates.
- Approve controlled vocabularies for crop stage, severity, pressure and health.
- Confirm field/block/plot identity policy.
- Confirm media retention/storage policy.
- Confirm mandatory management fields by crop/organisation.

Test boundary: Phase 20 unit and utility tests were executed successfully. The full npm suite could not be re-run in the isolated build because dependencies are not installed and dependency installation was unavailable. Existing baseline evidence reports 66 passing and 0 failing tests.